Activity Activity Early Finish Orig Rem %
0 Description Start our | ur | comp (T Er P e T TR
AY00004030 |PROJECT MANAGEMENT 02APR09  |03JUNO9 43 43 o AW
AY00004080 |Project Start 02APR09* 0 0 0 %
AY00004040 |PROJECT MANAGEMENT 04JUNO9  |02JUN10 249| 249 (Y ——
AY00004050 |PROJECT MANAGEMENT 03JUN10  |03JUN11 251| 251 0 A————¥
AY00004060 |PROJECT MANAGEMENT 06JUN11  |07NOV12 359 359 0 N |
1
1RN Removal Notification }
|

AY00000780 |Develop Draft Removal Notification 02APR09 |23APR09 15 15 0 " i
AY00001610 |Internal review of Removal Notification 24APR09 |27APR09 2 2 o M ;
AY00000790 |Issue draft Removal Notification to DOE Tech 28APR09 0 0 0 * ! :
AY00001620 |Revision to Removal Notification 28APR09 |28APR09 1 1 0 ! [ |
AY00000800 |DOE tech Review Draft Removal Notification 29APR09 |05MAY09 5 5 0 " : !
AY00001470 |Incorporate Comments from DOE on Draft Rem. Not. 06MAY09 |07MAY09 2 2 0 ! : w
AY00001441 |Comments Resolution Meeting with DOE 08MAY09 |08MAY09 1 1 0 l, : :
AY00001401 |Incorporate DOE comments into Removal Notificati 11MAY09 |12MAY09 2 2 0 ! : :
AY00001402 |Internal Review of Removal Notification 13MAY09 |13MAY09 1 1 0 ! | :
AY00001403 |Revise Removal Notification 14MAY09 |14MAY09 1 1 0 ! | :
AY00001404 |Issue Removal Notification to DOE Legal 14MAY09 0 0 0 ? | :
AY00001405 | DOE Legal review of Removal Notifcation 15MAY09  [21MAY09 5 5 o | & l l
AY00001406 |Incorporate DOE Legal comments 22MAY09 |22MAY09 1 1 0 l, | :
AY00001407 |Internal Review of Removal Notification 26MAY09 |26MAY09 1 1 0 ! | 1
AY00001408 | Revise Removal Notification 27MAY09  |27MAY09 1 1 o X } l
AY00001409 |Issue Removal Notification to DOE for transmitta 28MAY09 |28MAY09 1 1 0 M } l
AY00001482 |DOE Issue Final Removal Notification to Reg 28MAY09 0 0 0 § | }
AY00001492 | Regulator review of Removal Notification 29MAY09 |25JUN09 20 20 0 " | }
AY00001502 |Incorporate Regulator comments 26JUN09  |29JUNO9 2 2 0 ! | }
AY00001503 |Internal Review of Removal Notification 30JUNO9  |30JUNO9 1 1 0 ! | }
AY00001504 | Revise Removal Notification 01JUL09  |01JULO9 1 1 0 X | }
AY00001505 |Issue Removal Notification to DOE Tech 01JUL09 0 0 0 ‘ ! }
AY00001506 |DOE Tech Review of Removal Notification 06JULO9 07JUL09 2 2 0 l ! }
AY00001507 |Revise with DOE Tech comments 08JUL09 08JUL09 1 1 0 X ! }
AY00001508 |Issue removal Notification to DOE Legal 08JUL09 0 0 0 § ! }
AY00001509 |DOE Legal Review Removal Notificiation 09JUL09 10JULO9 2 2 0 ; ! ;
AY00001542 |Revise Removal Notification with DOE Legal Comme 13JUL09 13JUL09 1 1 0 ! ! :
AY00001511 |Internal review of Removal Notification 14JULO9 14JUL0O9 1 1 0 X [ ‘
AY00001513 |Issue Removal Notification to DOE for transmitta 15JUL09 0 0 0 * : :
AY00001543 |Revise Removal Notification 15JUL09 15JUL09 1 1 0 X : :
AY00001514 | DOE Issue Removal Notification to Regs 16JUL09 0 0 0] # y‘ ‘“
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AY00001512  Regulator Review/Approval Removal Notification 17JULO9 13AUG09 20 20 0 A7 !
AY00001522 | Approval of Removal Notification 13AUG09 0 0 0 ‘ !

|

|

|

1
AY00000770 |EE/CA 02APR09 |13JAN10 195%| 195* 0 — !
AY00000810 | Develop DO EE/CA 02APR09 | 12JUN09 50, 50 o AmW ;
AY00001210 |PRS Peer Review 15JUNO9  |26JUNO9 10 10 0 'v !
AY00001220 |Revision to EE/CA 29JUN09  |01JULO9 3 3 0 X, !
AY00001660 |PRS Tech Editing 06JULO9  |08JULO9 3 3 0 l !
AY00001670 |Revision to EE/CA 09JUL09 10JUL09 2 2 0 ; !
AY00000811 |INTERNAL REVIEW (PRS Mgmt and Legal) 13JUL09 17JUL09 5 5 0 l !
AY00000821 |INCORPORATE COMMENTS FROM INTERNAL REVIEW 20JULO9  |22JUL09 3 3 0 ! :
AY00000820 |Issue DO EE/CA to DOE 22JUL09 0 0 0 f [
AY00000830 |DOE Review DO EE/CA 23JUL09  |05AUG09 10 10 0 4 1
AY00000970 |Develop Comment Response Table 06AUG09 |10AUGO09 3 3 0 ! :
AY00000980 |COMMENT RESOLUTION MEETING WITH DOE 11AUG09 |11AUGO09 1 1 0 ; 1
AY00000840 |Revise draft DO with DOE Tech comments 12AUG09  |25AUGO09 10 10 0 4 :
AY00000960 |INTERNAL REVIEW (PRS Mgmt and Legal) 26AUG09 |01SEP09 5 5 0 ! |
AY00000990 |REVISE THE DRAFT DO 02SEP09 |04SEP09 3 3 0 ! |
AY00000850 |Issue D1 EE/CA to DOE FOR LEGAL REVIEW 04SEP09 0 0 0 ‘ |
AY00000860 |DOE LEGAL REVIEW 08SEP09  |21SEP09 10 10 0 r 4 |
AY00001000 |REVISE DRAFT D1 WITH DOE LEGAL COMMENTS 22SEP09 |28SEP09 5 5 0 Iv |
AY00001010 |INTERNAL/DOE CERTIFICATION/REPRODUCTION 29SEP09 |120CT09 10 10 0 y 4 |
AY00000870 |DOE Issue D1 EE/CA to EPA/KY 120CT09 0 0 0 ‘ |
AY00000880 |EPA/KY Review D1 EE/CA 130CT09 |09NOV09 20 20 0 ’v |
AY00000890 |DEVELOP COMMENT RESPONSE SUMMARY 10NOV09 | 11NOV09 2 2 0 ; |
AY00001020 |INTERNAL/DOE TECH REVIEW OF CRS 12NOV09 | 12NOV09 1 1 0 ! |
AY00001030 |REVISION TO CRS 13NOV09 | 13NOV09 1 1 0 ; |
AY00001040 |ISSUE CRS FOR DOE LEAGL REVIEW 16NOV09 | 16NOV09 1 1 0 ! |
AY00001050 |DOE LEGAL REVIEW OF CRS 17NOV09 | 18NOV09 2 2 0 ; !
AY00001060 |REVISION TO CRS 19NOV09 | 19NOV09 1 1 0 ; !
AY00001070 |DOE ISSUE CRS TO REGULATORS 20NOV09 |20NOV09 1 1 0 X, !
AY00001080 |CRS MEETING WITH REGULATORS AND DOE 23NOV09 |23NOV09 1 1 0 ; !
AY00001090 |INCORPORATE COMMENTS INTO D2 EE/CA 24NOV09 |25NOV09 2 2 0 ! !
AY00001400 |INTERNAL/DOE TECH REVIEW OF D2 EE/CA 30NOV09 |01DEC09 2 2 0 X !
AY00000900 |Issue D2 EE/CA to DOE FOR LEGAL REVIEW 02DEC09 0 0 0 * :
AY00001410 |REVISION TO D2 EE/CA 02DEC09 |02DEC09 1 1 0 ! :
AY00000910 |DOE LEGAL REVIEW OF D2 EE/CA 03DEC09 |07DEC09 3 3 0 ! 1
AY00001420 |REVISION TO D2 EE/CA 08DEC09 |08DEC09 1 1 0 * 1
AY00000920 |DOE Issue D2 EE/CA to EPA/KY 09DEC09 0 0 0 ? 1
AY00001430 |INTERNAL/DOE CERTIFICATION/REPRODUCTION 09DEC09 |09DEC09 1 1 0 l 1
AY00000930 |EPA/KY Review D2 EE/CA 10DEC09 |13JAN10 22 22 0 N 1
AY00000940 |EPA/KY Approve D2 EE/CA 13JAN10 0 0 0 # |
AY00000950 |Public comment period 14JAN10  |O3MAR10 34 34 0 N |
AY00001180 |CLOSE OF PUBLIC COMMENTS ON EE/CA 03MAR10 0 0 0 ‘y v
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Activity
ID

AY00001100
AY00001110
AY00001330
AY00001570
AY00001680
AY00001690
AY00001120
AY00001480
AY00001130
AY00001140
AY00001200
AY00001160
AY00001190
AY00001150
AY00001170
AY00001230
AY00001240
AY00001440
AY00001580
AY00001590
AY00001630
AY00001640
AY00001650
AY00001600
AY00001450
AY00001250
AY00001260
AY00001270
AY00001280
AY00001290
AY00001300
AY00001460
AY00001490
AY00001500
AY00001510
AY00001520
AY00001530
AY00001310
AY00001540
AY00001320
AY00001550
AY00001560
AY00001561

AY00001340
AY00001350
AY00001360

Activity
Description

Action Memorandum/LUCIP

Prepare DO Action Memorandum/LUCIP

PRS Peer Review

Revision to Action Memorandum/LUCIP

PRS Tech Editing

Revision to Action Memo/LUCIP

INTERNAL REVIEW (PRS Mgmt and Legal)
INCORPORATE COMMENTS FROM INTERNAL REVIEW
Issue DO Action Memorandum/LUCIP to DOE

DOE REVIEWS D0 Action Memorandum/LUCIP

Develop Comment Response Table

COMMENT RESOLUTIONS MEETING WITH DOE
REVISE DRAFT DO WITH DOE TECH COMMENTS
INTERNAL REVIEW (PRS Mgmt and Legal)

REVISE THE DRAFT DO

ISSUE Action Memorandum/LUCIP (D1) TO DOE LEGAL
DOE LEGAL REVIEW OF D1 ACTION MEMO/LUCIP
REVISE D1 ACTION MEMO/LUCIP W/ DOE LEGAL COMMENT
ISSE D1 ACTION MEMO/LUCIP TO DOE HQ

DOE HQ REVIEW

Close of Public Comment Period for EE/CA

Incorporate Public Comments into AM/LUCIP

Comment Resolution with DOE

INCORPORATE DOE HQ COMMENTS

INTERNAL/DOE CERTIFICATION/REPRODUCTION
DOE ISSUE Action Memorandum/LUCIP TO EPA/KY (D1)
EPA/KY REVIEW D1 Action Memorandum/LUCIP
DEVELOP COMMENT RESPONSE SUMMARY
INTERNAL/DOE TECH REVIEW OF CRS

REVISION TO CRS

ISSUE CRS FOR DOE LEGAL REVIEW

DOE LEGAL REVIEW OF CRS

REVISION TO CRS

DOE ISSUE CRS TO REGULATORS

CRS MEETING WITH REGULATORS AND DOE
INCORPORATE COMMENTS INTO D2 ACTION MEMO
INTERNAL/DOE TECH REIVEW OF D2 ACTION MEMO
ISSUE Action Memorandum/LUCIP (D2) TO DOE
REVISION TO D2 ACTION MEMO/LUCIP

DOE LEGAL REVIEW OF D2 ACTION MEMO/LUCIP
REVISION TO D2 ACTION MEMO/LUCIP
INTERNAL/DOE CERTIFICATION/REPRODUCTION
DOE ISSUE Action Memorandum/LUCIP TO EPA/KY (D2)
EPA/KY REVIEW AND APPROVE Action Memo/LUCIP
DOE RECEIVE EPA/KY APPROVAL OF AM/LUCIP
Action Memorandum SIGNATURE

Early
Start

14AUG09
14AUG09
130CT09
200CT09
270CT09
300CT09
03NOV09
10NOV09

17NOV09
03DEC09
09DEC09
10DECO09
17DECO09
28DEC09

31DEC09
15JAN10

22JAN10

04MAR10
11MAR10
12MAR10
16MAR10

01APR10
03MAY10
05MAY10
06MAY10
07MAY10
10MAY10
12MAY10
13MAY10
14MAY10
17MAY10
19MAY10

21MAY10
24MAY10
28MAY10
01JUN10
02JUN10

01JUL10

Finish

30AUG10
120CT09
190CT09
260CT09
290CT09
02NOV09
09NOV09
16NOV09
16NOV09
02DEC09
08DEC09
09DEC09
16DEC09
23DEC09
30DEC09
30DEC09
14JAN10
21JAN10
21JAN10
22FEB10
03MAR10
10MAR10
11MAR10
15MAR10
22MAR10
31MAR10
30APR10
04MAY10
05MAY10
06MAY10
07MAY10
11MAY10
12MAY10
13MAY10
14MAY10
18MAY10
20MAY10
21MAY10
21MAY10
27MAY10
28MAY10
01JUN10
01JUN10
30JUN10
30JUN10
30JUL10
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Activity Activity Early Finish Orig Rem %
- FY09 | FY10 FY11 FY12 FY13
ID Description Start Dur | Dur |Comp RIENAR RN RN RN RN R A RR RN NN RNNREEN
AY00001370  ISSUE SIGNED Action Memorandum TO EPA/KDEP 30JUL10 0 0 0 Q
AY00001380 |EPA/KDEP Action Memorandum SIGNATURE 02AUG10  |30AUG10 21 21 0 Y 4
AY00001390 |EPA/KDEP RETURN SIGNED Action Memorandum 30AUG10 0 0 0 ¢

|
|
|
|
|
|
|
|
|
|
AY00002010 |REMOVAL ACTION WORK PLAN 03NOV09 |01DEC10 269*| 269* 0 }
AY00002020 |PREPARE REMOVAL ACTION WORK PLAN 03NOV09 |02FEB10 60 60 0 ;
AY00002270 |PRS Peer Review 03FEB10 |16FEB10 10 10 0 ;
AY00002290 |Revision to Removal Action Work Plan 17FEB10  |23FEB10 5 5 0 :
AY00002740 |PRS Tech Editing 24FEB10 |02MAR10 5 5 0 !
AY00002750 |Revision to RAWP 03MAR10 |09MAR10 5 5 0 !
AY00002030 |INTERNAL REVIEW (D0) RAWP 10MAR10 |23MAR10 10 10 0 :
AY00002040 |INCORPORATE COMMENTS FROM INTERNAL REVIEW (D0) 24MAR10 |30MAR10 5 5 0 :
AY00002050 |ISSUE REMOVAL ACTION WORK PLAN TO DOE (D0) 30MAR10 0 0 0 [
AY00002060 |DOE REVIEW OF REMOVAL ACTION WORK PLAN 31MAR10 |28APR10 20 20 0 1
AY00002090 |Develop Comment Response Table 29APR10 |05MAY10 5 5 0 :
AY00002100 |COMMENT RESOLUTION MEETING WITH DOE 06MAY10 |06MAY10 1 1 0 1
AY00002070 |REVISE DRAFT DO WITH DOE TECH COMMENTS 07MAY10 |20MAY10 10 10 0 1
AY00002080 |INTERNAL REVIEW (PRS Mgmt and Legal) 21MAY10 |27MAY10 5 5 0 1
AY00002110 |REVISE THE DRAFT DO 28MAY10 |04JUN10 5 5 0 1
AY00002130 |ISSUE RAWP (D1) TO DOE FOR LEGAL REVIEW 04JUN10 0 0 0 |
AY00002120 |DOE LEGAL REVIEW OF D1 RAWP 07JUN10  |06JUL10 20 20 0 l
AY00002140 |REVISE THE D1 RAWP WITH DOE LEGAL COMMENTS 07JUL10 20JUL10 10 10 0 }
AY00002260 |INTERNAL/DOE CERTIFICATION/REPRODUCTION 21JUL10 03AUG10 10 10 0 }
AY00002150 |DOE ISSUE RA WORK PLAN TO EPA/KY (D1) 30AUG10 0 0 0 }
AY00002160 |EPA/KY REVIEW REMOVAL ACTION WORK PLAN 31AUG10 |29SEP10 21 21 0 }
AY00002170 |DEVELOP COMMENT RESPONSE SUMMARY 30SEP10 |010CT10 2 2 0 }
AY00002180 |INTERNAL/DOE TECH REVIEW OF CRS 040CT10 |040CT10 1 1 0 }
AY00002190 |REVISION TO CRS 050CT10 |050CT10 1 1 0 }
AY00002200 |ISSUE CRS FOR DOE LEGAL REVIEW 060CT10 |060CT10 1 1 0 }
AY00002280 |DOE LEGAL REVIEW OF CRS 070CT10 |080OCT10 2 2 0 ;
AY00002300 |REVISION TO CRS 110CT10 |110CT10 1 1 0 ;
AY00002570 |DOE ISSUE CRS TO REGULATORS 120CT10 |120CT10 1 1 0 |
AY00002580 |CRS MEETING WITH REGULATORS AND DOE 130CT10 |130CT10 1 1 0 !
AY00002590 |INCORPORATE COMMENTS INTO D2 RAWP 140CT10 |150CT10 2 2 0 !
AY00002600 |INTERNAL/DOE TECH REVIEW OF D2 RAWP 180CT10 |190CT10 2 2 0 :
AY00002210 |ISSUE RAWP (D2) TO DOE FOR LEGAL REVIEW 200CT10 0 0 0 :
AY00002610 |REVISION TO D2 RAWP 200CT10 |200CT10 1 1 0 [
AY00002220 |DOE LEGAL REVIEW 210CT10 |270CT10 5 5 0 1
AY00002620 |REVISION TO D2 RAWP 280CT10 |280CT10 1 1 0 1
AY00002230 |DOE ISSUE RA WORK PLAN TO EPA/KY (D2) 290CT10 0 0 0 1
AY00002630 |INTERNAL/DOE CERTIFICATION/REPRODUCTION 290CT10 |290CT10 1 1 0 1
AY00002240 |EPA/KY REVIEW OF REMOVAL ACTION WORK PLAN 01NOV10 |01DEC10 21 21 0 1
AY00002250 |EPA/KY APPROVAL OF REMOVAL ACTION WORK PLAN 01DEC10 0 0 0 1
1
2MOB Mobilization Activities i
|
AY00002341 |DEVELOP EXCAVATION PERMITS 01NOV10 |05NOV10 5 h
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Activity Activity Early Finish Orig Rem %

D Description Start our | our | comp TN BTt b e
AY00002371  Road Improvements 01NOV10 |02DEC10 22 22 0 H :
AY00002351 |MARKING OF UTILITIES 08NOV10 |19NOV10 10 10 0 "! !
AY00002329 |MOBILIZATION (INCLUDING TRAINING) 02DEC10 |15DEC10 10 10 0 ! !
AY00002331 |DRY RUN IFR 02DEC10 |06DEC10 3 3 0 ! :
AY00002361 |IFR 07DEC10 |10DEC10 4 4 0 ! w
AY00002451 |START FIELD WORK 13DEC10 0 0 0 ‘ 1
RNPROC Procurement i
|
AY00003000 |Develop SOW for USEC Laboratory 210CT10 |17NOV10 20 20 0 J‘q i
AY00003002 |ldentify Material for Purchasing 01NOV10 |19NOV10 15 15 0 N, !
AY00003007 |SOW for Laboratory Awarded 18NOV10 |24NOV10 5 5 0 4‘ :
AY00003005 |Purchasing of Material 22NOV10 |01DEC10 6 6 0 ( :
RNTRAIN Training | ;
} |
AY00003012 |Develop Training Matrix 01NOV10 |19NOV10 , i
RNWP Work Package } ;
4 RWP ! ;
AY00003031 |Develop RWPIAHA ——— loiNovio_|1Novio 12| 12 0 ) :
5 UCD % } ‘
AYO0U3032 [DevelopUGD —— loinovio_|1sNovio 11| 11 o y 1
6 Work Procedure % }
AY00003033 |Develop Work Procedure 01NOV10 |18NOV10 14 14 0 "4 }
1
Y l
AY00002316 | Soil Removal/Backfill 16DEC10  |19SEP12 440| 440 0 = !
AY00002336 |Sample Analysis 19JAN11 170CT12 440 440 0 > }
AY00002318 |DEVELOP AND APPROVE LANDFILL PACKAGES 02FEB11  |01MAR11 20 20 0 ! }
AY00002405 |Develop DOT paperwork 02FEB11 22FEB11 15 15 0 " }
AY00002406 |Waste disposition to off-site Landfill 02MAR11  |30NOV12 440 440 0 - ‘ }
AY00002446 |Waste Receive at Envirocare 30MAR11  |02JAN13 440 440 0 7 ! ;
AY00002322 |DEMOBILIZATION 20SEP12 |26SEP12 5 5 0 i : |
AY00002310 |SOILS REMOVAL COMPLETE 30NOV12 0 0 0 : !
| |
| |
| |
-
AY00002320 |REMOVAL ACTION COMPLETION REPORT 040CT12 |26SEP13 245*| 245* 0 r
AY00002330 |PREPARE REMOVAL ACTION COMPLETION REPORT 040CT12 |02JAN13 60 60 0 4
AY00002780 |PRS Peer Review 03JAN13  |09JAN13 5 5 0 Iv
AY00002790 |Revision to Removal Action Completion Report 10JAN13 14JAN13 3 3 0 !
AY00002800 |PRS Tech Editing 15JAN13  |17JAN13 3 3 0 !
AY00002810 |Revision to RACR 18JAN13  |22JAN13 2 2 0 !
AY00002340 |INTERNAL REVIEW (D0) REMOVAL ACTION COMP RPT 23JAN13  |28JAN13 4 4 0 'V
AY00002350 |INCORPORATE COMMENTS FROM INTERNAL REVIEW (DO) 29JAN13  |31JAN13 3 3 0 X
AY00002360 |ISSUE DRAFT REMOVAL ACTION REPORT TO DOE (D0) 31JAN13 0 0 0 #
AY00002370 |DOE REVIEW DRAFT REMOVAL ACTION COMPL RPT 01FEB13  |14FEB13 10 10 0 l
AY00002400 |develop Comment Response Table 15FEB13  |21FEB13 5 5 0 !
AY00002410 |COMMENT RESOLUTION MEETING WITH DOE 22FEB13  |22FEB13 1 1 0 l,
AY00002380 |REVISE DRAFT DO WITH DOE TECH COMMENTS 25FEB13  |26FEB13 2 2 0 !
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Activity
ID
AY00002390
AY00002420
AY00002440
AY00002430
AY00002450
AY00002640
AY00002460
AY00002470
AY00002480
AY00002490
AY00002500
AY00002510
AY00002650
AY00002660
AY00002670
AY00002680
AY00002690
AY00002700
AY00002520
AY00002710
AY00002530
AY00002720
AY00002730
AY00002540
AY00002550
AY00002560

Activity

Description
INTERNAL REVIEW (PRS MGMT AND LEGAL)
REVISE THE DRAFT DO
ISSUE REMOVAL ACTION COMPL REPORT (D1) TO DOE
DOE LEGAL REVIEW
REVISE THE D1 RACR WITH DOE LEGAL COMMENTS
INTERNAL/DOE CERTIFICATION/REPRODUCTION
DOE ISSUE REMOVAL ACTION RPT TO EPA/KDEP (D1)
EPA/KDEP REVIEW DRAFT REMOVAL ACTION COMP REPORT
DEVELOP COMMENT RESPONSE SUMMARY
INTERNAL/DOE TECH REVIEW OF CRS
REVISION TO CRS
ISSUE CRS FOR DOE LEGAL REVIEW
DOE LEGAL REVIEW OF CRS
REVISION TO CRS
DOE ISSUE CRS TO REGULATORS
CRS MEETING WITH REGULATORS AND DOE
INCORPORATE COMMENTS INTO D2 RACR
INTERNAL/DOE TECH REVIEW OF D2 RACR
ISSUE REMOVAL ACTION COMPL REPORT (D2) TO DOE
REVISION TO D2 REMOVAL ACTION COMPL REPORT
DOE LEGAL REVIEW OF D2 RACR
REVISION TO D2 REMOVAL ACTION COMPLETION RPT
INTERNAL/DOE CERTIFICATION/REPRODUCTION
DOE ISS REMOVL ACTION COMPL RPT TO EPA/KDEP (D2)
EPA/ KDEP REVIEW REMOVAL ACTION COMPL REPORT
EPA/KDEP APPROVE REMOVAL ACTION COMPL RPT

Early

Start
27FEB13
01MAR13

05MAR13
19MAR13
21MAR13

28MAR13
28JUN13
02JUL13
03JUL13
08JUL13
09JUL13
11JUL13
12JUL13
15JUL13
16JUL13
15AUG13

16AUG13
19AUG13
22AUG13
23AUG13

28AUG13

Finish

28FEB13
04MAR13
04MAR13
18MAR13
20MAR13
27MAR13
27MAR13
27JUN13
01JUL13
02JUL13
03JUL13
08JUL13
10JUL13
11JUL13
12JUL13
15JUL13
14AUG13
15AUG13
16AUG13
16AUG13
21AUG13
22AUG13
27AUG13
27AUG13
26SEP13
26SEP13
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